

**PROJECT BRIEF • STUDENT SPRINT**

OAK Zimbabwe Partner Gathering — Registration & Attendance Platform

One-Week Core Build · Mon 7 – Fri 11 September 2026

Issued to: Developers

Issued by: Elisha Urombo & Beyond Bechani, Department Heads

Event: OAK Partner Convening, 9–11 November, Cresta Lodge, Msasa

Overview

You are building the live web platform for the OAK Zimbabwe Foundation Partner Gathering (Cresta Lodge Harare, Msasa · 9–11 November 2026, ~110 attendees). It handles registration, QR-based daily check-in and live headcount, the event programme, and a partner directory.

This is a real, funder-visible deliverable. Oak Zimbabwe's grant helped train the students building it, and this tool will be used at Oak's own event. Instructor review and sign-off apply at every stage, so student authorship does not lower the reliability bar. This sprint (Mon–Fri this week) delivers the core build; final polish and event data loading happen closer to November.

Design Reference

Build to the Product Design team's Figma file. Match layouts, spacing, colours, and components — do not invent your own UI. Raise anything that is missing or unclear with the design team early.

Figma: [OAK-FOUNDATION design file](#)

What You Are Building (Scope)

- Registration: online form capturing name, organization / sub-partner, role, contact details, and dietary, accessibility, and travel needs. Each submission generates a unique QR code tied to that attendee.
- Check-in & live headcount: the coordination team scans attendee QR codes at the door using any smartphone camera in the browser — no special hardware. Each scan records that day's attendance and updates a live headcount dashboard.
- Programme page: mobile day-by-day schedule (session times + locations) plus a daily documentation post (notes + curated photos).
- Partner directory: list of all partner organizations and sub-partners with logos and tappable website links.

Out of Scope

- No attendee accounts or logins — attendees are identified only by their unique QR code. Only the coordination team logs in (admin).
- No native mobile app — a responsive website opened via link or QR.
- No payment processing and no complex workflow logic. Keep it lean and reliable.

Tech Stack

- Next.js (App Router) + TypeScript + Tailwind CSS.
- Supabase for the database (Postgres), admin authentication, and file storage (logos + photos).
- QR generation with qrcode.react; QR scanning with html5-qrcode (browser camera).
- Deploy the app to Vercel and keep the backend on Supabase. Keep all secrets in environment variables and ship a clear README so anyone can run and deploy it.

Team & Roles

Role	Who	Responsibility
Student developers	Software Engineering track	Build registration, QR generation, check-in scanner, headcount, programme logic, and deployment.
Student designers	Product Design track	Own the Figma designs, nametag layout, mobile UX, and partner directory; support developers on implementation fidelity.
QA & Coordination Lead	Instructor	Run daily standups, coordinate the team, test each milestone, gate sign-off before the next stage, and act as the point of contact for the event and funder.

Timeline — One-Week Sprint

Each day ends with a QA check and sign-off from Elisha before the team moves on. Nothing proceeds to the next stage until the current stage passes review.

Day	Focus	Key deliverables (end-of-day)
Mon 7 Sep Day 1	Kickoff & foundations	Repo + stack scaffolded; Supabase project and database schema (tables + migrations) live; security rules stubbed; registration screen built from Figma; test build deployed to Vercel.
Tue 8 Sep Day 2	Registration & QR	Registration form complete with validation and a required consent statement; unique QR generated per attendee; attendee pass / digital nametag page showing name, org, and QR.
Wed 9 Sep Day 3	Check-in & headcount	Admin login working; camera QR scanner records daily check-ins (no double-counting per day); live headcount dashboard; searchable attendee table with CSV export for accommodations.
Thu 10 Sep Day 4	Programme & directory	Public programme page with day tabs, session details, and daily documentation posts; partner directory with logos and links; admin editors for both.

Day	Focus	Key deliverables (end-of-day)
Fri 11 Sep Day 5	Nametags, QA & demo	Printable nametag sheet; data-security hardening verified (personal data provably admin-only); full end-to-end QA with Elisha; bug fixes; sprint demo and final sign-off.

Definition of Done

- An attendee can register and immediately receive a working personal QR code on their phone.
- Scanning that QR at check-in records attendance and updates the live headcount — with no manual register and no double-counting per day.
- Programme page and partner directory load reliably on a mid-range Android phone with no login.
- Dietary, accessibility, travel, and contact details are readable only by logged-in admins — never exposed on any public page or API response (test the raw response, not just the screen).
- The build matches the Figma designs, and the README lets a junior developer run and deploy it from scratch.

Ways of Working

- Daily standup each morning (led by hub Instructor): what shipped, what's next, what's blocked.
- End-of-day QA gate: hub Instructor tests the day's deliverable and signs off before the team starts the next stage.
- Raise blockers and design questions early — do not sit on them. Small, frequent commits with clear messages.
- Prefer boring, reliable choices. This runs live at an event; it must not break on the day.

Data Handling

The platform holds personal and organizational data for ~110 people. Show a short consent statement at registration explaining what is collected and how it will be used. Data is held securely and shared only with Oak Zimbabwe and the coordination team — not published or reused beyond this event. Enforce this in the database access rules, not just in the interface.